

MEMORANDUM

To: Dr. Holliday
From: Karen Dodd, Commissioner's Delivery Unit
Date: March 22, 2013
Subject: Next Generation Professionals Bi-Monthly Note

OVERVIEW

Overall this plan is making progress. Two strategies improved their status over the past two months. Principals PGES moved to green as a result of the research plan being completed and questions regarding data collection and analysis are being resolved and will ultimately be pulled into CIITS. Professional Learning and Support moved from red to yellow as explained below.

OVERALL LIKELIHOOD OF DELIVERY

Strategy	Sept '12	Nov '12	Jan '13	Mar '13
Professional Growth & Effectiveness (Teachers)	●	●	●	●
Professional Growth & Effectiveness (Principals)	●	●	●	●
Educator Development Suite (EDS)	●	●	●	●
Human Capital Management	●	●	●	●
Professional Learning & Support	●	●	●	●
TELL Kentucky and the Use of Data	●	●	●	●

STOCKTAKE SUMMARY

Professional Growth & Effectiveness (Teachers) – Schedule Issues

- Over 64% of principal observations (as of Friday, 3/22/13) are still outstanding and need to be entered into EDS by May 1.
- About 17, 495 (29%) student voice surveys have been completed as of 3/20. Field test participants are being contacted to try to increase student participation.

Human Capital Management – Scope is still developing

- The theory of action for this strategy is being revised to confirm that all state-level objectives are being captured.
- Co-goal lead will work will strategy lead to review milestones and ensure that those milestones align with the revised theory of action.

Professional Learning & Support – Schedule and Budget Issues

- During stocktake Dr. Holliday stated that funding needs to come from Title funds. Goal

lead requested that budget remain in yellow for monitoring purposes.

- Theory of Action has been revised which has clarified the scope of the strategy. Milestones still need to be addressed and aligned appropriately.
- Goal Lead stated that PD Planner implementation should parallel PGES implementation. This implementation schedule needs to be reflected in CoPilot and should include milestones such as: training; 13-14 state-wide pilot; 14-15 state-wide implementation.