

## Closing the Achievement Gap Status Report

Project	Likelihood to Achieve Impact	Corrective Action
Best Practices Network		This strategy is in yellow until the schedule is fully defined along with the relationship with the PEEK tool. When these are fully defined, the status may move to green.
Consolidated Planning and Use of Data		
Digital Learning		
Individual Learning Plan Addendum		
Professional Development		This strategy is in yellow due to delays in the schedule around the three components: professional development process, co-teaching and CCR student review. When details of this strategy are further clarified, it may move to green.
Progress Monitoring		This strategy is currently in yellow as the details of the strategy have not yet been determined. The strategy lead is currently working with an advisory group, as well as existing enterprise data system leads to determine the next steps of this strategy.