












KETS/ KDE Collaborative Platform Expansion (Office 365) ▶ P Status Report

|    | Title | Project Manager | Overall | Schedule | Budget | Scope | Description |
|---|--|---|---|---|---|---|--|
|   | KETS/ KDE Collaborative Platform Expansion | Orr, Terry - Division of Engineering and Management |  |  |  |  | This project will be a coordinated effort between KIDS and Microsoft to redesign the current architecture. The existing customer base for live at EDU will be migrated to Office 365. The Online Provisioning System (OLPS) environment will be reengineered and simplified. Current Microsoft Office functionality will be available in the cloud. The new suite of online services will offer Exchange Online, SharePoint Online, Lync Online (the next generation of Office Communications Server) and the desktop Office Professional Plus suite |

Project Status Comments

Project is beginning to pick up a little speed. Hopefully we will receive some good news from Kevin Allison & Cynthia Hanna next week and we can decide on the tenant structure.

Corrective Action (for status other than green)

No Corrective Action required at this time.

Dates

| Actual Start | Planned Finish |
|--------------|----------------|
| 8/29/2011 | 12/31/2012 |

Top 5 Open Risks

No items found.

Top 5 Open Issues

No items found.

