












KIH Next Generation ▶ Project - Online Status Report

  	Title	Project Manager	Overall	Schedule	Budget	Scope	Description
 	KIH Next Generation	Sizemore, Tim - Division of Engineering and Management					A Commonwealth Office of Technology (COT) led effort to develop RFP and contract for Internet access, network data connections, and long distance services for all state agencies, including the Department of Education, and all school districts. This contract is the basis for the Kentucky Education Network (KEN).

Project Status Comments

6/26/2012

- RFC Posted to Puplic on eMARS June 7, 2012.
- Vendor's first set of written questions received June 22
- Responses to first set of written questions by June 29.
- Vendor's Conference set July 17
- Response to Oral Questions by July 24
- Vendor's second set of written questions due July 31
- Response to second set of written questions by August 6.
- Proposals due 3:30PM EST Aug 31.

Dates

Actual Start	Planned Finish
2/28/2012	12/21/2012

Corrective Action (for status other than green)

No corrective action required at this time.

Top 5 Open Risks

No items found.

Top 5 Open Issues

No items found.

