



## MUNIS Infrastructure Migration ▶ Project - Online Status Report



	Title	Project Manager	Overall	Schedule	Budget	Scope	Description
	MUNIS Infrastructure Migration	Orr, Terry - Division of Engineering and Management					With the assistance of Tyler Technologies, KDE and districts will migrate from the existing IBM RS6000/AIX servers running the Informix database to Windows/SQL Server database systems. This migration will also include moving MUNIS to a hosted cloud environment locate at and managed by Tyler.

### Project Status Comments

- Continue March Migrations (1 left)
- July Migration have started. (3CMP, 2 left)
- (127) Districts Migrated - (73%)

### Corrective Action (for status other than green)

No Corrective Action required at this time.

### Top 5 Open Risks

No items found.

### Dates

Actual Start	Planned Finish
8/2/2010	6/28/2013

### Top 5 Open Issues

No items found.