











Nutrition Program Online Reimbursement System Upgrade ▶

  	Title	Project Manager	Overall	Schedule	Budget	Scope	Description
	Nutrition Program Online Reimbursement System Upgrade	Blunt, Brad - Division of School and Community Nutrition					School and Community Nutrition is currently using an outdated mainframe system to process reimbursements and the online application agreements for the various USDA nutrition programs in which KY participates. This system does not meet USDA standards and needs to be updated or replaced to become compliant.

Project Status Comments

Conducting UAT testing; compiling materials for training sponsors and SCN end users for schools branch; reviewing data for final data conversion effort; reviewing system manuals

Corrective Action (for status other than green)

No Corrective Action required at this time.

Dates

Actual Start	Planned Finish
3/1/2010	2/20/2020

Top 5 Open Risks

No items found.

Top 5 Open Issues

No items found.

