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Project Likelihood to 
Achieve Impact 

Corrective Action 

CIITS Implementation Plan 

 

  

Collection and Use of Data for 
Program Improvement 

 

This strategy is in yellow from red because of recent clarifications that have been made 
regarding the reconciliation document and questions around accountability.  

Curriculum, Assessment, and 
Alignment 

 

The scope of this strategy is in yellow as the relationship around additional standards is 
solidified. This is not estimated to impact the likelihood to deliver for this strategy. 

Kentucky System of 
Intervention/Response to 
Intervention (KSI/RTI) 

 

  

Literacy Initiative 

 

  

Math Initiative 

 

  

School Readiness and Early Progress 

 

As the schedule details are settled and addressed, specifically the incorporation of K-3 Program 
Review, the schedule for this strategy is in yellow.  This strategy is in yellow overall as we 
continue to see improvements in the K-3 Program Review schedule and scope of this strategy. 
Additionally, the enterprise data collection for RTI, a K-3 Program Review demonstrator, has 
yet to be determined. 

Unbridled Learning Accountability 
Model 

 

 

 

https://copilot.education.ky.gov/Projects/ciitsip
https://copilot.education.ky.gov/Projects/cauodfpi
https://copilot.education.ky.gov/Projects/cauodfpi
https://copilot.education.ky.gov/Projects/caaaa2
https://copilot.education.ky.gov/Projects/caaaa2
https://copilot.education.ky.gov/Projects/ksoirti2
https://copilot.education.ky.gov/Projects/ksoirti2
https://copilot.education.ky.gov/Projects/ksoirti2
https://copilot.education.ky.gov/Projects/li2
https://copilot.education.ky.gov/Projects/mi2
https://copilot.education.ky.gov/Projects/sraep2
https://copilot.education.ky.gov/Projects/ulam2
https://copilot.education.ky.gov/Projects/ulam2

